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Purpose of Briefing 

The purpose of the meeting is to provide information to Elected Officials in advance of any 
public meetings, including meetings with counties, military bases and alliances, and the public. 

BRAe Intersection Improvement Goals 

Move forward with the design of short-term intersection improvements, based on concepts 
developed during the Planning stage, to bring intersections anticipated to fail , due to the influx of 
BRAe traffic, to their existing Level of Service (LOS) or better. 

Background 

>- Identified study area 
> Conducted traffic studies at 27 locations (based on 2011 traffic forecasts) in the Bethesda 

area 
>- Developed short-term intersection improvement concepts, including costs and impacts for 

those that fail in 2011 
>- Selected priority intersections for inclusion in the C'I'P 

o MD 355 (Rockville Pike) @ West Cedar Lane 
o MD 355 (Rockville Pike) @ Jones Bridge Road 
o MD 187(Old Georgetown Road) @ West Cedar Lane 
o MD 185 (Connecticut Avenue) @ Jones Bridge Road 

>	 Currently preparing detailed design for 4 of the failing intersections to determine which 
intersections are feasible from a cost and engineering standpoint. 111is information will 
not be available for several weeks. 

>-	 Current designs are at approximately 30% completion stage 

Tentative Schedule (pending funding and feasibility) 

Begin R/W Acquisitions: Spring/Summer 2009
 
Complete Design: Spring/Summer 2010
 
Begin Construction: SummerfFall2010
 
Construction Completion: Fall/Winter 2011
 

Budget 

Available Funding: $31.3 M 

Note:	 Given funding availability, MDOT/SHA may consider scope changes, prioritizations and project 
phasing 


